

# CITY OF LA GRULLA, TEXAS



## PHASE 3 WASTEWATER COLLECTION SYSTEM – I DESIGN PROJECT

### Bi-Weekly Design Progress Meeting #14

July 17, 2007 – 10:00 AM (CST)

Via Conference Call

Toll-Free Dial In Number: (800) 416-4956

Participant Code: 36335319#

### Agenda

- 1) Administrative Items
  - a) Comments on Previous Meeting
  
- 2) Progress Since Previous Meeting
  - a) Naismith Engineering, Inc.
  - b) Subconsultants
    - i) J.E. Saenz & Associates, Inc.
  - c) City of La Grulla
  
- 3) Planned Activities for the Week
  - a) Naismith Engineering, Inc.
  - b) Subconsultants
    - i) J.E. Saenz & Associates, Inc.
  - c) City of La Grulla
  
- 4) Coordination Activities
  - a) Naismith Engineering, Inc.
  - b) Subconsultants
    - i) J.E. Saenz & Associates, Inc.
  - c) City of La Grulla
  - d) Funding Agencies
    - i) BECC
    - ii) USDA-RD
    - iii) EPA
    - iv) NADBank
    - v) TWDB
  
- 5) Schedule Assessment

- 6) Existing and Potential Problems, Conflicts, and Issues
- 7) Other Discussion Items
- 8) Website Issues
- 9) Next Progress Meeting