

CITY OF LA GRULLA, TEXAS



PHASE 3 WASTEWATER COLLECTION SYSTEM – I DESIGN PROJECT

Bi-Weekly Design Progress Meeting #7

April 9, 2007 – 10:00 AM (CST)

Via Conference Call

Toll-Free Dial In Number: (800) 416-4956

Participant Code: 36335319#

Agenda

- 1) Administrative Items
 - a) Comments on Previous Meeting

- 2) Progress Since Previous Meeting
 - a) Naismith Engineering, Inc.
 - b) Subconsultants
 - i) J.E. Saenz & Associates, Inc.
 - c) City of La Grulla

- 3) Planned Activities for the Week
 - a) Naismith Engineering, Inc.
 - b) Subconsultants
 - i) J.E. Saenz & Associates, Inc.
 - c) City of La Grulla

- 4) Coordination Activities
 - a) Naismith Engineering, Inc.
 - b) Subconsultants
 - i) J.E. Saenz & Associates, Inc.
 - c) City of La Grulla
 - d) Funding Agencies
 - i) BECC
 - ii) USDA-RD
 - iii) EPA
 - iv) NADBank
 - v) TWDB

- 5) Schedule Assessment

- 6) Existing and Potential Problems, Conflicts, and Issues
- 7) Other Discussion Items
- 8) Website Issues
- 9) Next Progress Meeting